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M E M O R A N D U M  _____________________________________________ 
 

TO: The Commission 
 

FROM: Michael E. Stead, Rail Safety Program Administrator 
 

DATE: January 24, 2011 
 

SUBJECT:   BNSF Railway Company, the City of Beardstown in Cass  
    County, the City of Jacksonville in Morgan County, Neponset 
    Township in Bureau County, the City of East Dubuque in Jo  
    Daviess County and the State of Illinois, Department of  
    Transportation. 
 
 Stipulated Agreement regarding improving public safety at 

the following highway-rail grade crossings of the BNSF 
Railway Company’s track(s) in Illinois:  4

th
 Street, 

Beardstown (AAR/DOT #078 339K, railroad milepost 
116.96); Walnut Street, Jacksonville (AAR/DOT #078 479M, 
railroad milepost 9.62); TR 329, near Neponset (AAR/DOT 
#079 715T, railroad milepost 121.96); and, 4

th
 Street, East 

Dubuque (AAR/DOT #306 926S, railroad milepost 184.70). 
     

RECOMMENDATION: Enter Supplemental Order granting an extension of time to 
complete work required by the original Order. 

 

 
On April 21, 2010, the Illinois Commerce Commission entered its original Order in the 
above captioned matter.  The BNSF Railway Company was required and directed to 
renew surfaces at the 4

th
 Street crossing in Beardstown, the Walnut Street crossing in 

Jacksonville, the TR 329 crossing near Neponset and the 4
th

 Street crossing in East 
Dubuque.  The Order contains a division of cost among the parties and all work was to 
be completed by January 21, 2011. 
 
On January 7, 2011, the Company filed a Supplemental Petition requesting an 
extension of time, to and including April 21, 2011, to complete the surface renewal work 
at the 4

th
 Street crossing in Beardstown.  The Company states that all the surface 

renewals have been completed except for the 4
th

 Street crossing in Beardstown, and 
that the delay resulted from recent equipment and manpower constraints. 
 
Commission staff has reviewed the original Order and the Supplemental Petition and is 
of the opinion that the request for an extension of time until April 21, 2011 to complete 
the work at the 4

th
 Street crossing in Beardstown is fair and reasonable and should be 
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granted.  There are no other changes to the original Order and this Supplemental Order 
affirms that original Order.  I recommend the attached Supplemental Order be entered 
without hearing. 
 
 
Attachment 
DSD 


